

## Project Implementation Plan

**Version control:** NI/6, RS/4, v1

**Project (title):** High Street/New Street Road Safety

Improve safety for traffic and pedestrians at junction of High St /  
New Street

**Lead Councillor:** Robert Sexton

**Lead Officer:** Stephen Hill

### Scope of the Project:

- Create options for safety improvement at the junction
- Produce report, with photographs, to explain the issues
- Gain support from public, local traders, emergency services and Chamber of Commerce
- Liaise with Town Clerk to determine best way forward

### Project stakeholders:

- General public
- Emergency services
- Local traders
- Market traders
- Highways Dept
- Devon County Council

### Timescales:

- Options for safety improvement - by 31<sup>st</sup> December, 2024
- Produce report - by 31<sup>st</sup> March, 2025
- Gain support - by 30<sup>th</sup> June, 2025
- Liaise with Town Clerk - by 31<sup>st</sup> December, 2024

### Measures of success:

- Junction safety improved

### Budget:

Code 4335 High St Regen is £10,000 24/25